
3/12/2021

X = 1ST SHIFT WORK

N = AFTER HOURS WORK

X = WEEKEND WORK
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NO

ROADWAY WORK

AREA 1 PAVING NEIGHBORHOOD CTR X X

AREA 2 PAVING NEIGHBORHOOD CTR X X

AREA 3 PAVING NEIGHBORHOOD CTR X X

AREA 4 PAVING PHASE 9 X X

AREA 5 PAVING PHASE 9 X X

AREA 6 PAVING PHASE 9 X X

AREA 7 PAVING PHASE 9 X   X

AREA 8 PAVING PHASE 9 X X

AREA 9 PAVING PHASE 9 X X

TEMP STRIPING NC & PH 9 X X

PERMANENT STRIPING NC & PH 9 X X

Notes

LAUREATE PARK PH 9 & 
NEIGHBORHOOD CENTER PHASE 1 

PAVING OPERATIONS
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